Bellary

App. F. IX-4

1934.
(Medical

File No. 131-34
Serial Nos. 5-17

Previous References
Med 131-34 & 1-4
" 60-34 " 1-2
" 205-33 " 1-4.

Letter References.
Med 153-35 & 1-2
" 119-35 " 1-6.
" 273-36 & 1-4.
" 349-39, " 1-2.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 12

Part B for September 35.

SUBJECT.

Construction of a new District Hospital and Maternity at Kolar.

5/17.

WD 03607—GPB—22,500—2-8-35

To G 2267-72 & The 19.9.35.
The Comptroller through Finl Sec
The Senior Surgeon.
The Chief Engineer.
The D.C. Kolar.
The Pdt. Dr. Board. Kolar through D.C.
The Director of Public Instruction.

MK. 25/9/35. Directs that the Construction of New Hospital Buildings at Kolar be started forthwith with the funds already collected. — Thro' proceedings etc.

Distt: Hospital Building at Kolar

General and Revenue Secretariat — Head File No. 131 of 1934 — [App. F. III-2

Serial No. 6

5746

No. g. 8432-3 Dt. 13/3/35

To The Senior Surgeon in Mysore
" Deputy Commr. Kolar Distt.

States that Govt. understand that a substantial sum amounting to Rs [illegible] has been collected so far for the New Distt Hospl. and Maternity at Kolar & enquires when it is proposed to start the work.

Sub Dept 16-3-35

From the Dy Commr. Kolar Dc. Letter No D.C. DC 65/34-35 d 18.3.1935 furnishes a report in the matter

8) The estimated cost of the proposed Building as sanctd by Govt is Rs 83,726/. This file has been taken by the D&S Branch & sent to the Dev. Secty. (Sanit. K)

Vide Govt order dated 6-12-1934 Mud 131-34-4, Para 2

9) The Dy Commr. Kolar reports that a sum of Rs 46000 has been promised by the Local Bodies & the Public, out of which Rs 5,000 has to be, been paid - He further request that the Sr Surgeon may be instructed to send him the plan, elevation & estimate for the building, so that the same may be shown to the donors for selection of their respective wards and the necessary amt due from them.

SECOND 29 MAR 1935 No. 6002 NOTE—Contn. Sheet.

Bsd dep 28.3.1935 — 10) Submit with reference to para 1 supra

The DC stated that the value of 46000 promised for the building will be collected before the foundation stone is laid

The S.S. will be requested as at A. Submitted for perusal Reply:- Para / Reply

30/3/35 — II Member & Dewan

29/3/35

1/4/35

30/3/35

1/4/35

Re. Re Construction of the new Distt. Hospl. and maternity at Kolar.

App. F. III—2]

General and Revenue Secretariat — Med. File No. 131 of 1934.

Serial No.	
9	From the Deputy Commr. Kolar Distt. Letter No. J. C. 65/34-35 dated 12/5/35 States that Copies of the plans & estimate are still awaited from the Exe: Engineer, Kolar Division & that on receipt of Copies of the plans & estimate, the donations promised will be recovered & a recommendation sent to Govt. for sanction. The balance of Govt. Subd. for Kind purpose.
	18) A Dft to the Ex. Engr. Kolar is also sent us.
	For approval 16/5/35
	19) Gen. Secy. 20) Dft as revised 17/5 21/5
	Issued No. G. 10365 dt. 21/5/35. 10366-7 dt. 21/5/35.
	Sent 21-5-35
10	From the Senior Surgeon Letter No C 1498-54 d 20/5/1935 Forwards the plans & detailed Estimate for Rs 17,500 for the Construction of the out Patient Block of the new Dt Hospital at Kolar,

GENERAL SECRETARIAT 16 MAY 1935

GENERAL & REV. SECTT. 21 MAY 1935

NOTE—Contn. Sheet.

WD 02553—G PB—50,000—8 7·30

D 5739

Plan & Detailed Estimates for the Construction of an Out Patient Block of the new Dr Hospital - Kelar

General and Revenue Secretariat.

File No. Med 131 of 1934

[App. F. III-2

Med Dy may be sent on to the D.C. who may be asked to report what subscriptions & if any subscriptions are collected. It will then be time to sanction the estimate & order the Construction work being started.

24/5/35

25) Gen: Surg) ✓

26) Hum & So

27) Ent Ophth)

28) Phys

29) Surg for pers asst

30) Dental)

31) 29-5-35

32) Draft subd

33)

SECRETARIAT OFFICE
RECEIVED 25 MAY 1935
No. 1.D.73

24 MAY 1935
30

MAY 1935
7-514

SECTION,
31 MAY 1935
GENL & REV. SECTT.

NOTE—Contn. Sheet.

DEWAN'S OFFICE
9 MAR. 1935
No. 1138

DEWAN'S MINUTE.

FILE No. 193

Med. 131-34-5

New Hospital for Kola Town.

1) I understand quite a substantial sum, something like Rs 60,000/-, has been collected so far. When is it proposed to start the work?

Jns
9-3-35

2) Immediate
Ltr. 9.3.35

Yes: 9/3/35

3) Submit with a copy
Ltr. 9.3.35
for approval
9/3/35

4) Gen: Secy)

5) 11 Members for perusal
Ltr. 9.3.35
11/3

6) Sir 11/3
Ltr 11/3

7) 12/3

OFFICE OF THE SECOND MEMBER OF COUNCIL
11 MAR 1935

Construction of the District Hospital Buildings at Kolar.

General and Revenue Secretariat. | File No. Secl 131 of 1934 | [App. F. III-2

12

From the Sr Surgeon
Letter No 1498. 62 dated 10 6 [illegible]

Forwards a copy of letter dated [illegible] 35-
with enclosures received from the Dy Commr. Kolar &-
A and requests that in the circumstances explained by the Dy Commr, [illegible] may be obtained for the work.

The total Estimated cost for the Buildings is, according to the Dy Commrs, is stated to be Rs 85,200.
In the revised Estimate furnished by the P.W. Deptt, the total estimate is shown as 72,000

OR, The differ in cost between the two viz Rs 13,200 is found to be due as follows. —

details	Cost as stated in the Dy Commrs Letter	Cost as per Estimate of the P.W. Deptt
a) ~~5~~ Wards ~~at 5800 each~~	6 Wards at Rs 5800 Each	4 Wards at Rs 5700 Each
(b) Corridor	Rs 6300	Rs 4700
	Differ in cost	Rs 1160 0 0 1600 0 0 3,200

A letter dt 13.6.1935 has also been read from the Chief Engr stating that the Estimate [illegible] for

NOTE—Contn. Sheet.

39) It is for consideration, as to which of the above shd be taken, the Estimate [illegible] to be sanctioned. On the basis of this, the Contribution that [illegible] to be borne by Govt, will depend [illegible]

Construction of Harilal Building at Rajkot
6238

Flag O.

c) In this ~~Govt~~ order dt 6-12-1934, Govt have approved a plan for the proposed new Building at an estimated Cost of Rs 83,724
Perhaps the revised estimate for Rs 72,000 has now to be sanctd, modifying the Govt order dt 6-12-1934. How this cost ~~of~~ Rs to be met, has also to be settled ~~& sanctioned in the Govt~~

Bar Mtg 29-8-35

42) In modification of the estimate for Rs 83726/- sanctd by Govt in Dept. 34 (Flag O in Med file No 131-34) the estimate for Rs 72000/- now recd (Flag N) may be sanctd.

43) The private Contributions promised towards the Construction of this building amount, as per D.O. letter dt 3.6.35 to the S.S., to Rs 41,700 (Flag J).

Cash Contributions from the Dist Bd (Rs 750/-) and the Municipality Amount (Rs 5000/-) to Rs 12500/-.

44) The total Contributions thus amount to Rs 54200/-. The Cost of the ~~Existing~~ Female Hospital Building is roughly estimated at Rs 7000/- thus in all Rs 61,200/- is expected to be realised against an estimate of Rs 72000/-

(Flag K in Med file No 208 of 33-1)

NOTE—Contn. Sheet.

Construction of Hostel Buildings at

General and Revenue Secretariat.

[App. F. III-2

File No. 21 of 193 4.

Shall that a modified Estimate for 6 Wards at the reduced cost of Rs 85,200 be adopted for the Hostel Buildings at Kolar and that the Superintending Engineer be requested to expedite the forwarded of the modified Estimate.

48) The original Estimate for Rs 72000 sent by the S. E. is in this file.

49) Submitted with a draft letter by the Secretary to the Chief Engineer and asking him to submit the modified Estimate

12/7/35

50) Draft for approval

Gen: Secy) 13/7/35.

51) Submit for personal before issue

The 13/7

II Member) 13/7

52) 13/7

53) 15/7

15/7

NOTE—Contn. Sheet.

919

Construction of Hospital Buildings at Kolar

General and Revenue Secretariat. | File No. Hea 131 of 1934 | [App. F. III-2

preference shd be given for admittance, ~~priority~~ of such patients, if any.

~~Proceed~~ It is seen from the letter of the Dep Commr. Kolar that the Lawasji has already paid the donation amt.

55) Submd for orders, if the donation may be accepted, subject to the conditions referred to above

Asst Sec 10/8/35

56) The donation may be accepted with thanks subject to the conditions referred to above.

88
21/8/35

As instructed I went to Mr: Lakshminarasaiya but he had just then gone to the Diwan with the plans for Victoria. I then went to the Ch: Engr's office & enquired of the Asst Secy P.W.D as to the steps which the question was - I saw the file in which the Ch: Engr had sought ~~for~~ the Administrative Sanction for the Estimate for Rs 85000/- and for charity the work like the dispensaries used. The file was then sent to the Diwan even as I was in the Ch: Engr's office.

Gen: Secy) 27/8/35

57) 23/8

58) Agt.

Please speak

29/8/35

NOTE—Contn. Sheet.

note on the final position of the scheme - upto date

Urgent 29/8

9.19

Construction of Hospital Buildings at Kolar

General and Revenue Secretariat | File No. read 131 of 1934. | [App. F. III—2

Serial No.

64) As the total cost of the Building and the Surg. Pty. has enough Administrative Sanction to incur (Flag O) is estimated to be Rs 85,200 the detailed Estimates are ~~being~~ scrutinised by the Supdg Engineer, Mysore Circle and resubmitted for technical sanction & ~~an early date~~. (Flag P)

65) The details of donations & Contributions promised & hard so far are:—

Vide Kolar Dy Commrs letter dated 3.6.1935 (Flag M).

a) Donations by Individuals Rs ~~41,700~~ 41,700

b) Contribution by Kolar Municipal Council Rs 10,000

c) by Kolar Temple Committee 5,000

Total Rs 56,700

Of the donation Rs 41,700 said to above Donations to the extent of Rs 19,900 are by Construction of Building.

Rest, ~~is~~ by Cash. 21,800

41,700

Flag V

66) In the latest letter dt 2-8-35 of the Dy Commr Kolar it has reported that a sum of Rs 16,600 has so far been collected. Submitted with reference to para 63. supra

Asst Cb 7.9.35

8 7/9/35

Govt: Secy)

67) A.S. Please speak to me

7 SEP. 1935

9/9 10/9

NOTE.—Contn. Sheet.

WD 03594—GPB—30,000—13-7-35

1375

Construction of Hostel Buildings at Kolar

General and Revenue Secretariat | File No. PRC 121 of 1934 | [App. F. III—2

Serial No.

74) The source of claim referred to at (d) & (e), may perhaps be reserved for further orders at the utilisation—

There is a large variation in figures, as regard the Dt Collection & the funds to be refunded to the Dt, between the two reports as furnished by the D.C. Kolar Dt & the Comptroller & the Secty of the Silver Jubilee Committee — This has to be further scrutinised before the correct amt available for being utilised for the Dt Hospital Building, is ascertained

The question is being dealt with in the G.O. section

75) In regard to the proposal at (e), re the value of the present Dt Hospital Building, this question may, perhaps, be taken up after the New Hospital Buildings are completed, & the Hospital shifted into it-

76) A Draft G.O. on the above lines, is sent up for consideration

Bsk 12-9-35

76) Draft submitted for approval 12/9/35

Gen: Secy)

77) Subject discussed today with the Sec. Finance, Ch. Engr. Supdg Engr Govt Architect & Ex. Engr. Kolar Revised Draft to be taken up

LTM 13/9

NOTE.—Contn. Sheet.

WD 03594—GPB—30,000—18-7-35

1375

Cousin of Vice Consular Buildings at Kolar

General and Revenue Secretariat | File No. Rev 131 of 1934. | [App. F. III—2

Serial No.

7667

OFFICE OF THE SECOND MEMBER OF COUNCIL. 16 SEPT. 1935 No. 1723

86) In any case, necessary agreements in appropriate legal form will have to be taken to prevent the Donees resiling from their promises after the works is started and Government are committed to the liability

A.S. 16/9/35

Ltm 16-9-35 & 16/9

87) Draft appd

JPM 16/9

88) Dewan)

Ltm 17.9.35 & 17/9

89) Mr 17-9-35

Ltm 17/9 & 18/9

90) As the estimate exceeds Rs 25000/- this is Council matter as per Cl xx ~~of~~ Appx. B of the Manual of Council Rules & Procedure. As the matter is urgent orders will, if approved, issue after circulation to Members and the file returned to N.H. Secretariat. It may however be noted that the cost to Govt in this case will not exceed Rs 25000/- as per details of Contribution etc now furnished.

There is in practically no expenditure to be met by Govt Ltm 18/9

Govt to secure ... Note Contd on ... Read for C-

8 16/9/35

NOTE—Contn Sheet.

WD 03594—GPB—30,000—18-7-35

Construction of New Hospital Buildings at Kolar.

(IV)

General and Revenue Secretariat med · File No. 131 of 1934. [App. F. III—2

Serial No.

The Deputy Commr. Kolar Dist.
President, Distt. Board, Kolar,
Bro. the Depty. Commr. Kolar.

Directs that the Construction of New Hospital Buildings at Kolar be started with forthwith with the funds already collected and those promised etc.

B ar
24/8/34

NOTE.—Contn. Sheet.

WD 03594—GPB—30,000—18-7-35

D. No 2

DEWAN'S MINUTE.

DEWAN'S OFFICE
26 JULY 1935
No. 76

FILE No. 193

Ltr 5-14

General Secy

DEWAN'S OFFICE
26 JUL 1935
No. 621

1) New Hospital for Kola.
What is the scheme pending?

Mj
26-7-35.

2) Subd

Reg P = The original Estimate was for Rs 12000. It is now proposed to construct 6 wards instead of 4 wards as originally intended. So the estimate is

Reg Q = proposed to be revised to cost 85:00 Rs

~~So~~ The original Estimate has been returned to the Chief Engineer for revision as proposed and he has been requested to take early action in the matter

N =

3) The scheme is therefore pending with him now.

4) The file is Subd herewith

5) C.E. for early disposal.

Ltr 26-7-35
26/7

Dewan

W.O. No. 49
29-7-35.

Mj
26-7-35.

6) Ch. Engr with Compts

Ltr 27/7/35

Surg Asst
Bolla Subd

27/7/35.

D 514

Submission of Revised Estimate for the Hostel Buildings at K[illegible]

Public Works Department
Central Office

File No. of 193 .



Serial No.

W.S. No. 81 Dated 3.8.35

7) Returned, with compliments.

8) 2. The original estimates received from the General Secretary with his letter No.G382/Med.131-34-13 dated 17th July 1935 have been sent to the Superintending Engineer, Mysore Circle, with a request to expedite the submission of the modified estimate.

Chief Engineer of Mysore.

General Secretary)

9) Submitted for perusal

10) Dewan

3.8.35

To be kept with the [illegible]

4-8-35

WD 01259—GPB—5,000—19-12-34

DEWAN'S MINUTE.

FILE No. 193 .

New hospital for Kolar -
What is the proposal pending ?

MS
16-8-35

General Secy)

Submitted with the Connected file.
Spoke to the Ch. Engr. today with
reference to his note dat 2.8.35 FLN
He said the modified Estte
has not yet been read
and that he would telephone
today to the Supdtg. Engr
to expedite its submission

Dewan)

Hm
16-8-35

DEWAN'S OFFICE
16 AUG. 1935
169

MS
16-8-35

Hm
17/8.

17/8

GENERAL AND REVENUE SECRETARIAT.

Dated, Bangalore, 12th March 1935.

D.O. No. S 8432-3

Dear Sir,

I am desired to state that Government understand that a substantial sum amounting to about Rs. 60,000/- has been collected so far for the new District Hospital and Maternity at Kolar and to enquire when it is proposed to start the work.

A very early reply is requested.

Yours sincerely,

To The Dy. Surgeon-in-Charge.
" Deputy Commr. Kolar Distt.

C.R.G.3

Appendix F G—1]

SUBJECT .....

.....

.....

Section Med

File No. 131-34

Serial No. 6

Diary No. of letter replied to 4384

No. G. 8432-3 D.O.

To

The Sr Surgeon
in Dy Commr. Kdu Dt

General and Revenue Secretariat

( )

the *193*

Date of issue 13 3 35

Signed by .... Mr B M K

Dear Sir

I am desired to state that Govt. have decided that a substantial sum, ~~Rs one thousand~~ amounting to about Rs 6,000/- has been collected so far for the new Dr Hamilton and Hospital at Kdu & to enquire when it is proposed to start the work.

A very early reply is requested.

Yours sincerely

9/3/35

for Secy.

List of enclosures .....

Copied by .....

Examined by.....

WD 01956—GPB—22,500—12-6-34

D.O.No. T.C.65/34-35.
Enc:

OFFICE OF THE DEPUTY COMMISSIONER,
KOLAR DISTRICT.

Dated, Kolar, the 18th March *1935.*

GENERAL SECRETARY 21 MAR. 1935

GENL. & MIS. BRANCH 21 MAR. 1935

Med. 131-34-7

Dear Sir,

Referring to your D.O. letter No:G.8432-3/Medl.131-34-6 dated the 13th instant, regarding the collection of subscriptions for the new District Hospital and Maternity at Kolar, I note below the contributions paid and promised:-

1.	The District Board, Kolar. ...	Rs.10,000,
2.	The Municipal Council, Kolar, ...	" 5,000,
3.	Mr. A.L.Devaraja Mudaliar, Robertsonpet,	" 5,000,
4.	" Md.Mustapha Sab, Kolar, ...	" 5,000,
5.	" Hanumappa Maistry, Kolar, ...	" 5,000,
6.	" Ponna Venkatesaiya, Contractor, Kolar,	" 5,000,
7.	" D. Cawasji, Bombay, ...	" 5,000,
8.	" P. Achaiya Setty, Kolar, ...	" 5,000,
9.	" Malur Annaiyappa, Kolar, ...	" 5,000.
	Total	Rs.46,000.

Of these, Messrs: Md. Mustapha Sab and Ponna Venkatesaya will build their own wards according to the plan and specifications under the supervision of the Public Works Department. Only Mr. Devaraja Mudaliar has so far paid his promised contribution. The recovery of the other promised contributions of individuals has been delayed owing to the non-receipt of the plan and elevation of the building. If the Senior Surgeon is instructed to send me the plan, elevation and estimate, it will be possible to recover the amounts remaining unrecovered as the plan and elevation has to be shown to the donors for selection of their respective wards. No more contributions can be expected. The cost of the Hospital as approved by Government in their Order is Rs.83,000. If tenders are called for, the actual cost may be reduced to about Rs.70,000 or Rs.75,000. Government may therefore be pleased to sanction about Rs.25,000 to make up the deficit.

Yours sincerely,

To

H. V. Ramaswami, Esq., M.A., B.L.,
General Secretary to Government of Mysore, Bangalore.

Appendix F.G—1]

SUBJECT .....

.....

.....

Diary No. of letter replied to 4525

General and Revenue Secretariat

( )

the *193* .

Date of issue 8 4 35

Signed by .....

List of enclosures .....

Copied by .....

Examined by.....

Section Rev

File No. 131-34

Serial No. G

No. G 2069 Rev

To

The Sr Surgeon

Sir

In continuation of this office Letter No G 8432 Rev 131-34-6 d 13.3.1935, I am directed to forward herewith a Copy of Letter No D.C 65/34-35 d 18.3.1935 received from the Dy Commr. Kolar Dt and to request you to be so good as to forward to him as requested a copy of the Plan, elevation & Estimate for the ~~Purpose~~ Dt Hospital Building. Kolar

I am

Sir

Your obdt Servt

2/4

G 9050 of 8/4/35

Copy to the D.C. Kolar Dt for information

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Dated, Bangalore, 5th April 1935

No. G. 9049/Med. 131-34-8

From

The *General Secretary to the Government of His Highness the Maharaja of Mysore.*

To

The Senior Surgeon in Mysore,

Bangalore.

Sir,

In continuation of this office D.O.letter No.G.8432/Med. 131-34-8 dated 13th March 1935, I am directed to forward herewith copy of letter No.T.C.65/34-35 dated 18th March 1935 received from the Deputy Commissioner, Kolar District and to request you to be so good as to forward to him as requested a copy of the plan, elevation and estimate for the District Hospital Building, Kolar.

I have the honour to be,

Sir,

Your most obedient servant,

Sd. H.V.Ramaswami.
General Secretary to Government.

Memo No. G. 9050/Med. Dated, Bangalore, the 5th April 1935.

Copy of the above is forwarded with compliments to the Deputy Commissioner, Kolar District for information.

By order,

For General Secretary to Govt.

Fair Dft

GENERAL SECRETARIAT

MYSORE MEDICAL DEPARTMENT

Med. 181-34-

Telephone—No. 215

OFFICE OF THE SENIOR SURGEON IN MYSORE.

No. 498/13/4 Med. Pers. 2

Enc.

Bangalore, dated the 11-4-1935.

GENL. & MIS. BRANCH
13 APR. 1935
4975

From

Sastravaidya Pravina

S. SUBBA RAO, Esq., B.A., M.B.C.M., M.R.C.S., (Eng.) L.R.C.P., D.P.H.,

Senior Surgeon with the Government of H. H. the Maharaja of Mysore.

To

The General Secretary to the Government of

H.H. the Maharaja of Mysore, Bangalore.

Sir,

In reply to your letter No. G.9049/Med.131-34-8 dated the 8th Instant, about the construction of a District Hospital at Kolar, I have the honour to state that the plans and elevation of this Institution were forwarded to the Deputy Commissioner, Kolar by the Government Architect with his letter No.15 G.H. dated the 18th March 1935. The estimate is perhaps under preparation by the Executive Engineer, Kolar Division, Kolar.

GENERAL SECTT.
18 APR 1935

Subd. para forwarded. Further report will be awaited.
16/4/35

I have the honour to be,

Sir,

Your most obedient servant,

S. Subba Rao

Senior Surgeon.

17/4/35

Gen: Secy.

CSR.

17/4/35

23/4/35

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

(35)

No. 1498 4/Med. 121-34-

Dated, Bangalore, 10th May 1935

From

The *General Secretary to the Government of His Highness the Maharaja of Mysore.*

To

The Deputy Commissioner,
Kolar District.

Sir,

In forwarding herewith copy of letter No.C.1498-52 dated 11th April 1935 received from the Senior Surgeon regarding the construction of a new District Hospital and Maternity at Kolar, I am directed to request you to kindly take early further action in the matter so that the work may be started soon.

I have the honor to be,
Sir,
Your most obedient servant,

Sd/- H. V. Ramaswami,
General Secretary to Government.

Memo No. G. 10498

Copy of the above is forwarded, with compliments,

S.R.2/Enc.1

Appendix F G—1]

SUBJECT .....

.....

.....

Diary No. of letter replied to ..... K975/ .....

General and Revenue Secretariat

( )

the 193 .

Date of issue ..... 11/5/35 .....

Re the Construction of a new Dt Hospital & Maternity at Kolar

Signed by .... M' Bell .....

Take early for there action in this matter so that the work may be started soon

List of enclosures .....

Subject to approval

Copied by .....

Examined by.....

Section Genl

File No. 1

Serial No.

No. 1101C/Genl 1

To

The Dy Commr

Kolar Dt

Sir

I am forwarding herewith copy of Letter No C 1498-52 dated 11-4-1935 read from the Sr Secretary, I am directed to request you to kindly return the plans & Elevation of the proposed new buildings for the Dt Hospital - Kolar

In view of the unfavourable Dewan's visit to the Kolar Dt, I am also to request you to furnish a report about the Collections of Subscriptions from the Public for this Hospital - and other arrangements made for the laying of the foundation stone by the Dewan

Yours

9/5 Secy

NC. 1101C/Genl 1

WD 01956—GPB—22,500—12-6-34

Copy to the Sr Surgeon for information

In all future correspondence please quote this
No. TC 65/34-35
Encls

OFFICE OF THE DEPUTY COMMISSIONER, KOLAR DISTRICT.

Dated Kolar, the 13th May 1935.

GENL. & MISCL. BRANCH
14 MAY 1935
5593
GEOTT.

FROM

T. G. RAMA IYER, ESQ., B.A.,
Deputy Commissioner,
Kolar District.

Med. 131-34-9

To

H. V. RAMASWAMI, Esq., M.A., B.L.,
Secretary to Government of Mysore,
General Department, Bangalore.

14 MAY 1935

SIR,

Referring to your letter No:G.10107/Med. 131-34 dated the 11th instant, regarding the construction of the new District Hospital and Maternity at Kolar, I have the honor to state that copies of the plan and estimate are still awaited from the Executive Engineer, Kolar Division and that on receipt of copies of the - plan and estimate, the donations promised will be recovered and a recommendation sent to Government for sanctioning the balance of Government grant.

I have the honor to be,
S i r,
Your most obedient servant,

Deputy Commissioner,
Kolar District.

(36

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Dated, Bangalore, 20th May *1935*

No. G 10365 — 21/31

From

The *General Secretary to the Government of His Highness the Maharaja of Mysore.*

To

The Chief Engineer of Mysore,
Bangalore.

Sir,

In forwarding herewith copy of letter No. C. 65/34-35, dated 18th May 1935, received from the Deputy Commissioner, Kolar District, I am directed to request that action may kindly be taken to expedite the matter.

I have the honor to be,
Sir,
Your most obedient servant,

for General Secretary to Government.

No 10366-7 d 21-5-35

Copy to the Dr Surveyor
D C Kolar &c

TR:1.4

Appendix F G—1]

SUBJECT .....

.....

.....

Diary No. of letter replied to 5-193

General and Revenue Secretariat

( )

the 193

Date of issue 1/5/35

Signed by .....

Anti-cactin
may kindly be
taken to
expedite
the matter

List of enclosures .....

Copied by .....

Examined by .....

Section Med

File No. 131-34

Serial No.

No. G 60965

To

The ~~Executive Engr~~
~~Kolar Division~~ Ch Engr

Sir

I am forwarding herewith copy of letter No T.C. 65/34-35 dt 12-5-1935 received from the D.C. Kolar Dt, I am directed to request ~~you to forward the plan &~~ very early to the DC Kolar Estimate of the new Dr Hospital and Patwaris at Kolar, &

I have

No 60366-4 Gen Secy

~~Copy to the Chief Engr for information~~

Copy to the Surgeon

DC

WD 01956—GPB—22,500—12-6-34

MYSORE MEDICAL DEPARTMENT

Med. 131-34-10 (38)

Telephone—No. 215

OFFICE OF THE SENIOR SURGEON IN MYSORE,

No. C. 1498-54
Enc. 6

Bangalore, dated the 20-5- *1935*

Urgent

GENL 5739 22 MAY 1935 GENL & R-V.

From

Sastravaidya Pravina

S. SUBBA RAO, Esq., B.A., M.B.C.M., M.R.C.S. (Eng.) L.R.C.P., D.P.H.,

Senior Surgeon with the Government of H. H. the Maharaja of Mysore.

To 21 MAY

The General Secretary to the Government of H.H. the Maharaja of Mysore, Bangalore.

Sir,

Adverting to the G.O.No.G.5634-38/Med.131-34-4 dated the 5/6th December 1934 approving the general plan for the construction of the New District Hospital at Kolar, I have the honour to forward herewith the plans and detailed estimat for Rs.17,500/- for the construction of the Out-patient Block of the proposed Hospital and request you to kindly obtain the early sanction of Government for this work being taken up from out of Government grants, as explained in the letter No.P.C.65/34-35 dated the 18th March 1935, from the Deputy Commissioner, Kolar to your address.

Detailed plans and estimate for the other wards etc., are still under preparation with the Executive Engineer, Kolar Division, Kolar.

P.T.O.

Letter No. 1230 dated the 18th April 1935 from the Executive Engineer, Kolar Division, Kolar, to the Superintending Engineer Mysore Circle, Mysore.

==========

Constructing an outpatient ward for the new Civil Hospital at Kolar.

I have the honour to submit herewith detailed plan with section and elevation and estimate for the above based on the plans sent by the Government Architect to the District Medical and Sanitary officer, Kolar.

The foundation and basement will be of size stone in lime mortar and the superstructure of burnt brick in lime mortar. Construction with mortar is necessary as the load on the bottom course of brickwork is nearly 1.6 tons per sft., and brick in clay will take about 1¼ tons at the most. There is also an idea of building a first floor when more accommodation is required.

The flooring will be of lime mortar concrete with ¾" red coloured cement plastering on top.

The roofing will be Madras flat terrace on teak wood joists supported on rolled steel joists, wherever the span requires the use of the latter.

The pillars will be of brick in mortar. The doors will be of teak wood panelled and windows will have four glass shutters only, the two lower being provided with ground glass. Provision is made for water supply, lighting and Sanitary fittings.

The cost comes to Rs 17,500/- and is to be met out of donations, one of Rs 10,000 and another of Rs 7,500 already promised

by Government for private buildings. The best way of utilising the buildings will have to be decided after careful consideration.

* * * * * *

' COPY '

Superintending Engineer,
Mysore Circle. 12/5/36

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Dated, Bangalore, 1st June 1935.

No.: 648/Med. 131-34-11

From

The *General Secretary to the Government of His Highness the Maharaja of Mysore.*

To

The Deputy Commissioner,
Kolar District.

Sir,

With reference to your D.O. letter No.T.C.65/34-35 dated 18th March 1935 and the subsequent letter T.C.65/34-35 dated 12th May 1935 regarding the construction of the new District Hospital and Maternity at Kolar, I am directed to forward herewith the plans and detailed estimate for the construction of the Out Patient Block of the proposed Hospital and to request you to kindly arrange to collect the subscriptions and report what amounts are collected.

The plan and estimates may kindly be returned with your reply.

I have the honor to be,
Sir,
Your most obedient servant,
Sd/-H.V.Ramasvami.
For General Secretary to Govt.

c.n.-3

Memo No. [illegible]

Copy of the above is forwarded with compliments to the Senior Surgeon in Mysore for information.

By Order,
For General Secretary to Govt.

Appendix F G—1]

3 : V

SUBJECT .....

.....

.....

Section Med

File No. 131-34

Serial No. 11

Diary No. of letter replied to 5739

No. G 06643 Enc. 2 Plans Estimate

To

The Dy. Commissioner

Kolar

Sir

General and Revenue Secretariat

( )

the *193*

With reference to your DO letter No TC 65/34-35 dt 18-3-1935 and the subsequent letter TC 65/34-35 dated 12-5-1935 re the Construction of the new Hospital and Maternity at Kolar, I am directed to forward herewith the 2 plans + detailed estimate for the construction of the outpatient Block of the proposed Hospital and to request you to kindly report what amounts are collected.

Date of issue 4/6/35

Signed by .....

(1 Plan of Civil Hospital
Front Portion
(2 Proposed Design for the Civil Hospital Kolar)

List of enclosures .....

arrange to collect the subscriptions and

Copied by .....

Examined by.....

The plan + estimate may kindly be returned with the above

J. Chan.
for Sec. to Govt.
30/5

WD 01956—GPB—22,530—12-6-34

G 06644

Copy to Sr Surgeon for info

In all future correspondence please quote this
No. T.C.65/34-35.
Encls. 7 no o

OFFICE OF THE DEPUTY COMMISSIONER,
KOLAR DISTRICT.

Dated Kolar, the 3rd June *1935.*

Med 131-34-12a

GENL. & MIS. BRANCH. 5993 4 JUN. 1935 GE L. & ...V. SECTT.

FROM

D. G. RAMA IYER, Esq., B.A.,
Deputy Commissioner,
Kolar District.

GENERAL BRANCH 4 JUNE 1935

To

H. V. Ramaswami, Esq., M.A., B.L.,
Secretary to the Government of Mysore,
General Department, Bangalore.

SIR,

Referring to your letter No:G.10107/Med.131-34 dated the 10th/11th May 1935, regarding the construction of a new District Hospital and Maternity at Kolar, I have the honor to enclose herein, a copy of my letter No:T.C. 65/34-35 dated 3rd June 1935 to the Senior Surgeon to the Government of Mysore, for the information of Government.

I have the honor to be,
S i r,
Your most obedient servant,

Deputy Commissioner,
Kolar District.

...ence by locating the rental offices in that building. It may kindly be noted that Mr. Mustapha Kabir's contribution of Rs.5,000/- in my constituency and the construction of the ... Assistants' Block costing Rs.1,50,000/- were to be entrusted to him on curtailment of ... the balance of Rs.6,500/- to him for the above work costing Rs.17,500/-. It may also be kindly noted that the ... estimated to cost Rs.(5,10,000/- has to be entrusted to Mr. L. Somma Venkatesam who on that condition ... to waive construction ... with that Rs.1,50,000/-. ... who has constructed the Town Hall. I have herein enclosed the undertakings of Somma ... Venkatesam and ... Kobiah with ... Rs.5,000/- for which ... receipt for Mr. Kavuru Subbiah are in the ... hands of Mr. ... by him as well as the donations of Messrs. Kanneganti Sastri and ... Kasaraju are expected in the course of a week or two.

In these circumstances, I request you to move Government for sanctioning the early construction of the building and for expressing their appreciation of the generous and ... willing response of the donors to my request for donations.

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Kolar District.

V.V.R.S.
3505.

"Duly"

Deputy Commissioner,
Kolar District.

Letter No:K.I.C.643/34-35 dated 3rd May 1935 from the Deputy Commissioner, Kolar district, to the Secretary to the Government of Mysore, Development Department Bangalore.

Subject:- His Highness the Maharaja's Silver Jubilee Celebrations Fund.

****

Referring to your letter No:G.2796/W.I.108-33-13 dated the 30th April/1st May 1935, I have the honour to furnish a detailed account as hereunder:-

	Rs.
1. Collections in Taluks credited to Treasuries as per Taluk accounts. (The figure accepted by the Comptroller is Rs.33,780-2-9).	33,979- 0- 9
2. Collections in K.G.F. area remitted to the Central Committee through Mysore Bank as seen from the Local Committee's account.	3,000- 0- 0
3. Balance of collections in K.G.F. area appropriated towards local celebrations.	586-14-0
4. Donation of the Mining Board remitted to the Central Committee.	1,000- 0- 0
5. Special donation of the Mining Board for local celebrations in K.G.F.	100- 0- 0
Total receipts in the District: Rs.	38,666-14-9

This is the correct figure of receipts. The remittance of items (2), (4) and (5) could be verified from the Mysore Bank. The figure previously furnished namely Rs.36,148-12-9 was a mistake due to Rs.586-14-0 being included twice once in Rs.4086-14- (the total of items 2 and 3 above) and again as Rs.586-14-0 - item 3.) This mistake occurred in the report of the Vice President, Sanitary Board and crept into the accounts but is now detected on examination of the accounts of the K.G.F. Committee. The total receipts may therefore be adopted as Rs.38,666-14-9.

Refunds:-

The refunds paid out of the above receipts to this District are given hereunder:-

(i) Rs.3,000 for the local celebrations by cheque from the Chairman of the Central Committee including refund of Rs.1,000 item (5) of the receipts.

(ii) Rs.586-14-0 appropriated out of local collections corresponding to item (3) of receipts above.

(iii) Rs.6,000 contribution for Kolar Town Hall,

Rs.2,300 contribution for Chikballapur Town Hall.

Rs.11,886-14-0 Total:-

The figure furnished previously namely Rs.11,300 is not accurate as it did not include Rs.586-14-0 which was appropriated at K.G.F. for local celebrations out of the local collections.

It will be seen from the above that this office had nothing to do with the difference between the total credits through the treasuries and the figure mark and the total refunds stated above, namely the difference between Rs.55,556-14-9 and Rs.11,886-14-0 or Rs.43,670-0-9.

In this connection I may be permitted to point that in accordance with the proportionate refund of one-third of the total receipts allowed to other districts, the amount of refund due to the Kolar District is one-third of Rs.53,770-0-3 (i.e., Rs.55,556-14-9 minus Rs.1,786-14-6, or Rs.17,923-5-3. So far only a sum of Rs.11,886-14-0 has been refunded as stated above. The balance due for refund is Rs.17,923-5-3 minus -- 11,886-14-0) =Rs.6,103-2-3. I request that you may be so good as to move Government for sanctioning refund of Rs.6,103-2-3 to be utilised towards the construction of the proposed new building for the District Hospital at Kolar.

"Copy"

Deputy Commissioner,
Kolar District.

MYSORE MEDICAL DEPARTMENT

Telephone—**No. 215**

OFFICE OF THE SENIOR SURGEON IN MYSORE,

No. C.1498-62 EE
Enc. 5 + one Abstract estimate

Bangalore, dated the 10 *193*7.

Med 131-34-11

From

Sastravaidya Pravina

S. SUBBA RAO, Esq., B.A., M.B.C.M., M.R.C.S., (Eng.) L.R.C.P., D.P.H.,

Senior Surgeon with the Government of H. H. the Maharaja of Mysore.

To

The General Secretary to the Government of
His Highness the Maharaja of Mysore, Bangalore.

GENERAL DEPARTMENT
11 JUNE 1935

9/13/6

Adverting to the correspondence ending with your Memo 10366-7 dated the 21st May 1935, about the construction of a Hospital building at Kolar, I have the honour to forward here a copy of a letter dated 3rd June received from the Deputy Commissioner, Kolar, and its enclosures (in original) and to request that under the circumstances explained by the Deputy Commissioner, Kolar, early sanction of Government may kindly be obtained for this work.

As will kindly be seen from the Deputy Commissioner's letter, though the estimated cost of the building is Rs. 35,200/-, the actual cost that will have to be met by the Government will be about Rs. 22,400/- or about a fourth of the aggregate value. Considering the fact that the existing District Hospital buildings are likely to be sold for that sum, if offered for sale, or that the Government would be saving a monthly rental of Rs. 100/- if the other offices are located in the old District Hospital building, the new buildings can, as stated by the Deputy Commissioner, be constructed with practically no additional expenditure to Government.

The points about the letting out of the contract to the several gentlemen recommended by the Deputy Commissioner will have to be decided by the Government.

As the donors are very enthusiastic about this work, it does not appear to be advisable to delay sanction to this proposal, which may kindly be accorded very early.

Letter No. T.C.65/34-35 dated 3rd June 1935, from the Deputy Commissioner, Kolar District, to the Senior Surgeon in Mysore, Bangalore.

Referring to Government Order No. G.5634-38/Med.131434-4 dated the 6th December 1934, approving the plan with six wards for the new District Hospital building at Kolar at an estimated cost of Rs.83,726/- and calling for detailed proposals for meeting the cost on account of the building in question, I have the honour to make the following proposals for meeting the cost of Rs.33,726/- for the new Hospital building.

From the detailed estimates prepared by the Executive Engineer, the cost of the several units in the Hospital is as set forth below:-

1. Out-Patients' Block, ...	Rs.	17,500
2. Labour Ward ...	"	5,100
3. Operation Theatre ...	"	5,100
4. Six General Wards (3 Male and 3 Female at Rs.5,300/- each) ...	"	34,800
5. Administrative Block ...	"	7,650
6. Corridors round the quadrangle ...	"	6,300
7. Kitchen and Post-mortem house ...	"	5,000
8. Water supply, Drainage and Lighting	"	3,000
9. Laying out grounds ...	"	750
Total	Rs.	85,200

The contributions forth-coming for the several units are as follows:-

		Rs.
1. Out-Patients' Block (By construction)	to be named after the Donor Md. Mustapha Sab.	9,000
2. Labour Ward (By construction)	to be named after Ponna Subbamma, mother of Donor Mr. C. Venkatesaiya, Contractor	5,100
3. Female Wards:		
1. (Donor) Mr. P. Achaiya Setti Ward		5,000
2. (Do) Mr. D. Cawasji Ward		5,000
4. Male Wards:-		
1. (Donor) Mr. Hanumappa Mestri Ward		5,000
2. Ponna Venkatasubbia Ward (By construction) Donor Mr. C. Ponna Venkatesaiya, Contractor		5,800
3. (Donor). A.L. Devaraja Mudaliar Ward		5,800
5. Malur Annaiyappa's Donation (for lighting)		1,000
Total individual donations	Rs.	41,700
6. District Board contributions: (Rs.7,500 in cash and Rs.2,500 by transfer of the refund of Rs.2,500 being the 1/3rd share of the cost of the old Female Dispensary building due to the District Board from Government)		10,000
7. Kolar Town Municipality		5,000
Total	Rs.	56,700

MOHOAMED MUSTAFA SAHIB

PROPRIETOR: TANNERY, TIMBER DEPOT,

SHAMSHEER MOTOR SERVICE

TOLL-GATES AND BARK CONTRACTOR AND SHEEP MERCHANT.

KOLAR,

Date 28th May 1935

Branch
Bangalore City

BUS SERVICES BETWEEN

Kolar-Bangalore via Narasapur

Kolar-Bangalore via Malur

Kolar-Masti via Malur

Bangalore-K. G F via Kolar and Bowringpet

Bowringpet—Chickballapur via Kolar & Nandi

Kolar-Chelur via Srinivasapur & Chinthamani

Bangalore-Punganur via Kolar Mulbagal &Palmaner

Kolar-Palmaner-via Mulbagal and Nangli

Kolar-Somala via Srinivasapur- Ramasandra &Punganur

Bangalore-Madanapalli via Kolar&Srinivaspur

Bangalore-Mulbagal via Kolar

Sadam-Kolar via Punganur Madanapalli & Srinivasapur

Dealers
Burmah Shell Petrol & oil etc
Tyres and Tubes

S. S. PRESS, KOLAR.

To

The Deputy Commissioner,
Kolar District, Kolar.

Sir,

I had promised you in person that I would undertake to donate Rs.9,000/- (Rupees Nine Thousand Only) to be added to Rs.9,000/- (Rupees Nine Thousand Only) to be contributed by the Benign Government for constructing the Out-Patient Dispensary male and Female in the Hospital building to be newly constructed at Kolar. I have to inform you that I have begun to purchase stones, bricks and timber etc., from my donation of Rs.9,000/- for building up the Wards. I hope very much gladly that you will be pleased to give me early the plan and permission to construct the above-said Dispensary.

I am,
Sir,
Yours very obediently,

Sd. MOHAMED MUSTAFA SAHEB

To,

The Deputy Commissioner,

Kolar District,

Kolar.

Sir,

I hereby confirm my promise made by me before you that I am prepared to donate Rs5000/- (Rupees Five Thousand only) for constructing a maternity ward for accomodation of maternity ladies in the new hospital to be build up at Kolar. I am prepared to pay on Rs2000/- (Rupees Two Thousand only) now and Rs1500/- (Rupees One Thousand and Five Hundred only) in the month of November 1935 and the rest i.e, Rs1500/- (Rupees One Thousand and Five Hundred only) in the month of May 1936.

I strongly hope that you will kindly comply with my request and the work of building up the hospital started very early.

Yours obediently,

Kolar.
2-6-1935.

(Sd) P.Achayya Setty,
General Merchant,
Kolar.

To

The Deputy Commissioner,

Kolar District, K o l a r.

Respected Sir,

I learn that an Estimate for Rs.83,000/- for the New Civil Hospital Building at Kolar is going to be taken up for execution bit by bit as funds are forthcoming by the generous donations of the public and the Government of His Highness the Maharaja of Mysore.

In this connection I beg to bring the following for your kind consideration:-

1) That I have been a contractor in this Town and have done a number of works in the Public Works Department and Mysore Railways costing several lakhs of Rupees.

2) That among the works which I had the fortune of completing recently may be mentioned the Government High School and the Silver Jubilee Town Hall costing over Rs.60,000/-.

3) That in view of the public utility of these buildings in my native town and out of a feeling for being in my humble way serviceable to my brothern of the Town I completed these works though I sustained a loss of nearly Rs.10,000/- thereby.

4) That His Highness the Yuvaraja of Mysore and the Dewan Sahib who graced the occasion of the Opening of the Silver Jubilee Hall were very much pleased with the construction and I do not wish to dilate upon this point.

5) That as regards my capacity for work and promptness of execution I beg to enclose a copy of the testimonials granted to me by the several Officers of Government.

6) I now learn that Mr. Mohamed Mustafa Saheb one of my brothern in the town has come forward to construct the front block costing nearly Rs.18,000/- and that the balance of work is estimated at

Testimonials

OF

Mr. C. Venkatesiah, Railway & P.W.D. Contractor, Kolar.

PUBLIC WORKS SECRETARIAT,
Bangalore, 28th June 1930.

Mr. C. Venkatasaiya is a contractor of this Department and has done many irrigation and building works. He is now doing the High School and Town Hall Building works at Kolar. I know him for over ten years. He is a good contractor, commands labour and does his work satisfactorily. I wish him success in his sphere of work.

(Sd.) JHON BUOR,
Chief Engineer of Mysore.

MYSORE.
2-12-27.

I came to know Mr. C. Venkatesiah as a contractor during the period of 6 months. I was in charge of the Kolar Division. In every work entrusted to him, I found that he brought to play a high power of organisation and resources. He has a good command of men and money and is capable of executing works very promptly.

(Sd.) S. SRINIVASA AIYAR,
Offg. Suptg. Engineer.

OFFICE OF THE EXECUTIVE ENGINEER.
Nanjangud Chamarajanagar Ry.
Construction Dn.
Nanjangud. 13th March 1926.

Mr. C. Venkatesiah was a contractor on the Nanjangud-Chamarajanagar Railway. He has built the biggest bridge in the Division across Gundal River. His portion of the work amounts to Rs. 45,000/-. He has a good command of labour and can do satisfactorily the work entrusted to him within the prescribed time.

(Sd.) M. RAMAIYA,
Executive Engineer, N.C.Ry, Construction.

I agree with the remarks of Ex. Engr. noted above. The contractor is a capable fellow and can be trusted to finish important works in Schedule time.

K. SRINIVASA IYENGAR,
Engineer in Chief, Mysore Railways,
23-4-26.

OFFICE OF THE EXECUTIVE ENGINEER.
Kolar Division. Dated, Kolar 2nd July 30.

This ts to certify that Mr. C. Venkatasiah is a long standing contractor of the Kolar division. He has executed several irrigation works and buildings expeditiously and satisfactorily. He is resourceful and he is able to manage big works successfully. He can be trusted with large and important works.

(Sd.) N. Laxminarasimhaiya, Ex. Eng. Kolar Dn.

P.T.O.

26-5-35

Copies of Testimonials

OF

Mr: C. Venkatesiah Railway & P. W. D. Contractor, Kolar.

MYSORE STATE RAILWAY.

Superintending Engineer's Office,
Construction and Open Lines.

Bangalore 13th October, 1917

The bearer Mr. C. Venkatesiah, Contractor has been working on the K. D. & B. C. L. Railway Construction for the past 5 years and has completed a number of Railway Buildings and other works including Bridges, Earthwork, to the extent of nearly a lakh of rupees.

He has shown himself very energetic and reliable and conducted himself to our entire satisfaction.

(Sd) K. ANANTACHARYA
Superintending Engineer,
Construction & Open Lines.

MYSORE.

DATED, THE 6TH JANUARY 22.

Mr. C. Venkatesaiah has worked in this Division as a Section Contractor, both in open lines and construction (in the past when the Bangalore Kolar line was built.)

He is industrious and reliable contractor. He has had experience in constructing Bridges and Buildings. He has done a lot of earth work. I recommend him as a contractor for big works, as he has good command of labour

Countersigned
(Sd.) D. G. DANI,
Agent & Chief Engineer.
Mysore Railways, Mysore.

(Sd.) R. N. MIRZA
Executive Engineer,
Mysore Division Railways.

MYSORE STATE RAILWAYS,

TRAFFIC MANAGER'S OFFICE,

Bangalore 8th March 1916.

The bearer Mr. C. Venkatesiah has been handling the stores and materials received for the State Railway Construction Department at Bowringpet and Kolar on contract and his work has been very satisfactory and prompt. He is very resourceful.

(Sd) B. VENCOBA RAO.
Chief Store Keeper & Traffic Manager.

Contractor C. Venkatesiah has worked under me in Kolar Division, I have found him a reliable Contractor, who always sticks to his words. He has got a good command of labour and money.

Mysore,
24th July 1920.

(Sd.) V. V. KARVE
Executive Engineer,
Mysore Division.

P. T. O.

Office of the Executive Engineer
Kolar Division, Kolar.
Dated 4th October 1922.

CERTIFICATE.

This is to certify that Mr. C. Venkatesiah, Contractor of Kolar has been taking up contracts of important works in this Division, and during the period he worked under me, he was found to be capable and quick in execution of works. He has sufficient resources as regards labour and capital and I can, with confidence, recommend him to any one requiring his services for big and important works.

(Sd.) A. PUTTASWAMIAH.
Executive Engineer
Kolar Division.

C. Venkatesiah worked as Contractor on B. K. Railway and K. C. Railway Constructions. I have found him to be a very obedient and willing contractor. There was not the least difficulty for me to settle his final bill. I can safely recommend him for any kind of P. W. contract.

Kolar,
20--1--16,

(Sd.) T. S. RAGHAVACHAR.
Executive Engineer,
B K. & K. C. Railway Constructions.

KOLAR
Dated 19-4-22

This is to certify that C. Venkatesiah had taken up the contract for constructing the apron for the weir of Mudavadi Tank which cost about Rs. 15000/- and did the work promptly and to the satisfaction of the inspecting Officers.

He has executed large works both in this department and in Railways and holds number of certificates showing his capaciy for organising and executing large works. He has command of labour and money and is one of the respectable contractors residing in Kolar. I am confident that when any large work is entrusted to him, the work progresses without any difficulty and without any botheration of pressing the contractor for showing stipulated progress.

(Sd.) K. VENKATRAMIAH
Assistant Engineer.

I hereby certify that Mr. C. Venkatesiah of Kolar has been a Railway Contractor for more than six years on the Kolar District Railways He has carried out Earth, Building, Bridge & other miscellaneous works to the extent of more than two lacs of rupees. He is an energetic, resourceful, prompt and extremely useful contractor who can be relied upon. I am quite confident he will come up to the expectations of any officer under whom he happens to work.

Chintamani
10—11—1919.

(Sd) R. TIPPAIYA,
Assistant Engineer
K. D, & B. C. L. Railways Chintamani

This is to certify that Mr. C. Venkateshyah, is anenergetic and capable contractor, and can command labour. He did earth work and large masonry works in section I of my Sub-Division. On the whole he is a good Contractor.

Kolar,
22—12—15.

COUNTERSIGNED.
(Sd.) T. S. RAGHAVACHAR.
Executive Engineer,
K. C. Ry: Con. Divn:

(Sd.) V. K. KHANETKAR,
Assistant Engineer.
No. 1 Sub-Divn: K. C. Ry:

"True Copies"

Railway& P. W. D. Contractor Kolar. 26/5/35

No. 9392
Encls. 1



MYSORE PUBLIC WORKS DEPARTMENT,

CENTRAL OFFICE,

Dated Bangalore, 13.6.1935.

FROM

DIWAN BAHADUR
N. N. AYYANGAR, B.A., L.C.E., M.I.E. (Ind.), I.S.E.,
Chief Engineer of Mysore,
Bangalore.



The Secretary to Government,

General Department.

SIR,

Construction of the New District Hospital and Maternity at Kolar.

With reference to your letter No.G.10365/Med. 131-34-1 dated 21st May 1935 regarding the above, I have the honour to state that the Superintending Engineer, Mysore Circle, reports in his letter No.B.2185 of 4th June 1935 (copy enclosed) that an estimate for Rs.72,000/- for the whole scheme is forwarded to the Senior Surgeon for countersignature.

Further action will be taken on receipt of the estimate from the Senior Surgeon.

I have the honour to be

S I R,

Your most obedient servant,

For Chief Engineer of Mysore.

B.N.H.

Letter No.12288 dated 4-6-1935 from the Superintending Engineer Mysore Circle, to the Senior Surgeon in Mysore, Bangalore.

Regarding the construction of the Civil Hospital at Kolar.

In continuation of my letter No.12045 dated 31-5-1935, I have the honour to forward herewith an estimate for Rs.72,000 for the whole scheme. The present estimate is inclusive of a provisio of Rs. 17,500 for the construction of an outpatient block, the estimate for which was forwarded to you in this office No.11282 dated 14-5-1935 and on which you have stated to have taken action to apply for sanction.. Due provision has been made for Water Supply, Sanitary and Electric installation for each unit.

2. You have stated that Administrative sanction has already been accorded to this scheme in Government Order No.G.5634-38/Med.131-34- dated the 5th December 1934.

3. As regards the source for funds, there seems to be some -- uncertainty as to the details of donations. You have mentioned that the central block has to be constructed out of State Funds, but from the copy of the Executive Engineer's letter No.1381 dated the 26th May 1935 it will be seen that it was decided with the Deputy Commissioner that the sum over and above the donation amount should be made good from Government resources. I request you therefore to kindly obtain the details of donations from the Deputy Commission to whom a copy of the same estimate is reported to have been -- forwarded. However as known so far, the District Board contribute Rs. 10,000 and the Municipalities Rs. 5,000 and that private donatio to the extent of Rs. 31,000 are promised and more is likely.

4. The proposals are on the lines of Government Architect's schem

5. I request you to kindly forward the project to the Chief -- Engineer with your countersignature for sanction of Government and decision as regards funds.

No.B.2185 dated 4-6-1935.

Copy of the above is submitted to the Chief Engineer of Mysore, Bangalore, for information in continuation of this office No.2168 of 31-5-1935 together with a copy of Kolar Division Executive Engineers letter No.1381 dated 26-5-1935. The proposals are in order

MYSORE MEDICAL DEPARTMENT

Telephone—No. 215

OFFICE OF THE SENIOR SURGEON IN MYSORE,

No. C. 1498—66
Enc. 2

Bangalore, dated the 3.7. 1935

GENL. & MIS. BRANCH
4 JUL. 1935
GENL. & MIS. BRANCH

From

Sastravaidya Pravina

S. SUBBA RAO, Esq., B.A., M.B.C.M., M.R.C.S., (Eng.) L.R.C.P., D.P.H.,

Senior Surgeon with the Government of H. H. the Maharaja of Mysore.

GENERAL BRANCH
3 JULY 1935

To

The General Secretary to the Government of
His Highness the Maharaja of Mysore, Bangalore.

GENERAL SECRETARIAT
11 JULY 1935

Sir,

In continuation of my letter No. C. 1498-62 dated 10-6-1935, about the construction of a new District Hospital building at Kolar, I have the honour to forward herewith, a copy of letter No. T. C. 65 dated the 28th June 1935 and its enclosure in original and request you to kindly obtain very early sanction of Government to the proposals contained in the letter under reference.

I have the honour to be,

Sir,

Your most obedient servant,

S. Subba Rao

Senior Surgeon.

the above file D 6238 has been sent to the II Member on 5.7.1935 - Not agreed. The return will be awaited

Submitted for order

10/7/35 Gen. Secy.

11/7/35 Thu 11/7

To

The Executive Engineer,

Kolar Division K O L A R

Respected Sir,

I the undersigned S.L.Gangaiah,Contractor & Banker Robertsonpet,beg to submit the following to your kind consideration and favourable orders :-

I beg to state that the construction of the new Hospital at Kolar is going to be started in due course, and for which the Honourable Government has sanctioned Rs.80,000/- but the authorities has not as yet called for any tenders from the contractors to construct the same. From the latest public rumours I have come to know that the concerned authorities have dicided to dispose of the said contract without calling the same for any tenders.

In this connection I begt to say that many of the contractors have been anxiously waiting for submitting their - tenders for the work, and as such I fail to understnd why Government shall loose such a heavy sum by not keeping the above contract for tenders, there willl be a heavy loss to the Government if the work is given to an individual person, and the authorities will only realise the benifit of the same when it is called for public tenders.

If your goddselves are not willing to keep it for public tenders, I humbly request that the work may kindly be granted to me, and if the work is given to me I shall also willing spend Rs.I5,000/- to construct a special ward as a donation & I therefore most humbly request that my grivence may be considered and an early orders may be given to me.

In conclusion I beg to state that I have taken up the contract work of the Kamasamudra Tank for 2 Lakh's and I am working under a great loss in the said tank, and most of the work is finished, and as such I request you to please recommend my case for the above Contract.

G.M. 228

No. 339
Encls. one

MYSORE PUBLIC WORKS DEPARTMENT,

CENTRAL OFFICE,

Dated Bangalore, 11-7 *1935*

FROM

DIWAN BAHADUR
N. N. AYYANGAR, B.A., L.C.E., M.I.E. (Ind.), I.S.E.,
Chief Engineer of Mysore,
Bangalore.

11 JULY 1935

To

The Secretary to Government,
General Department.

Urgent

Subject:- Construction of the new District Hospital and Maternity at Kolar.

SIR,

8/12/7/35

In continuation of this office No. 9392 dated 13-6-1935, I have the honour to forward herewith, a copy of letter No. 1427 dated the 8th June 1935 from the Executive Engineer, Kolar Division to the address of the Superintending Engineer, Mysore Circle giving the details of contributions forthcoming for the above work and proposing to construct 6 Wards instead of 4 Wards as originally intended. The Superintending Engineer has therefore addressed the Senior Surgeon with the Government of Mysore, to return the original estimate for Rs 72,000 already forwarded to him for necessary modification. It is also reported that the modified estimate is likely to cost Rs 85,200/-

2. The Superintending Engineer has been requested to expedite the forwardal of the modified estimate after the original estimate is received back from the Senior Surgeon.

I have the honour to be,
Sir,
Your most obedient servant,

V. Lakshmanachar
For Chief Engineer of Mysore.

TRNSN/10.7

10-7

Letter No. 1427 dated 8-6-1935, from the Executive-Engineer, Kolar Division, Kolar, to the Superintending Engineer, Mysore Circle, Mysore.

Construction of Civil Hospital buildings at Kolar

With reference to your No. 12046 dated 31-5-1935, I have the honour to state that the contributions forthcoming for the above purpose are given by the Deputy Commissioner, Kolar District, as follows:-

1.	Out-patients' block(by construction) to be named after the donor Mohomed Mustafa Sab	Rs 9,000
2.	Labour Ward(by construction) to be named after Ponna Subbamma, Mother of donor Mr. C.Venkatesiah, contractor.	" 5,100
3.	Female Wards:-	
	1) Donor Mr. P.Achaiya Setti Ward	" 5,000
	2) -do- Mr.D.Cowasji Ward	" 5,000
4.	Three Male wards:-	
	1) Donor Mr. Hanumappa Mestri Ward	" 5,000
	2) Ponna Venkatasubbiah Ward (by construction) donor Mr. C.Venkatesiah,contractor.	" 5,800
	3) Donor A.L.Devaraja Mudaliar Ward	" 5,800
5.	Malur Annaiyappa's donation for lighting	" 1,000
	Total..	41,700
6.	District Board contribution(Rs 7,500 in cash and Rs 2,500 by transfer of the refund of Rs 2,500 being the 1/3 share of the cost of the Old Female dispensary building due to the District Board from Government.	10,000/-
7.	Kolar Town Municipality	5,000/-
8.	Refund of Silver Jubilee contribution from Kolar District.	6,103/-
	Total ..	61,803/-

The total cost of the buildings as stated in my letter No. 1339 dated 18-5-1935 was Rs 72,000/-. As fresh contribution have been received, it has been proposed to construct 6 wards instead of 4 as originally intended. The modified cost comes to Rs 85,200/- The difference between this sum and the contributions viz:- Rs 22,397 will have to be borne by Government.

"Copy"

TRNSN/10.7

For Chief Engineer of Mysore.

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Dated, Bangalore, 16th July 1935

5.

No. G 392 Rev 131-34-13

From

The

General Secretary to the Government of His Highness the Maharaja of Mysore.

To The Chief Engineer
in Mysore, Bangalore.

Sir, With reference to your letter No.339 dated 11th July 1935 regarding the construction of the new District Hospital and Maternity at Kolar, I am directed to return herewith as requested the original estimate for Rs.72,000 referred to therein for revision as proposed. Very early action in the matter is requested.

I have the honour to be,
Sir,
Your most obedient servant,

Sd. H. V. Ramaswami,
General Secretary to Government.

P.T.O.

TSS.4

Appendix F G—1]

SUBJECT .....

.....

.....

Section Med

File No. 131-34

Serial No. 13

No. 382/Fmt1

Diary No. of letter replied to 228

To The ~~Senior Surgeon~~ Chief Engineer

Sir

With refee to your letter No 339 dated 11.7.1935 re the Construction of the new District Hospital and Maternity at Kolar, I am directed as requested to ~~forward~~ Return herewith the original Estimate for Rs 72000 referred to therein, and to request you to arrange to submit ~~very early~~ the revised estimate ~~etc~~ for Rs 85,000

I am

for revision as proposed

Very early action in the matter is requested

List of enclosures .....

No 383-4

1/1317 Secy to Govt

Copy to the Sr Surgeon for information to the D.S. Kolar

Copied by .....

Examined by.....

General and Revenue Secretariat

( )

the *193*

Date of issue 17.7.35

Signed by .....

WD 01956—GPB—22,500—12-6-34

MYSORE MEDICAL DEPARTMENT

Telephone—**No. 215**

OFFICE OF THE SENIOR SURGEON IN MYSORE,

No. C.1498-69
Enc. 2

Bangalore, dated the 16 · 8 · *193*

17 AUG. 1935

From

Sastravaidya Pravina

S. SUBBA RAO, Esq., B.A., M.B.C.M., M.R.C.S., (Eng.) L.R.C.P., D.P.H.,

Senior Surgeon with the Government of H. H. the Maharaja of Mysore.

To

The General Secretary to the Government of

His Highness the Maharaja of Mysore, Bangalore.

Sir,

With reference to the correspondence ending with your letter No. G.353-4/Med. dated 17-7-1935, about the construction of the new District Hospital at Kolar, I have the honour to forward herewith a copy of letter and its enclosure received from the Deputy Commissioner, Kolar and request you to kindly obtain the approval of Government for accepting the donation of Mr. Cawasji on the conditions laid down in his letter.

I have the honour to be,

Sir,

Your most obedient servant,

S. SubbaRao

Senior Surgeon.

CSR.

D.O.letter No. T.C.65/34-35, dated 2-8-1935, from the Deputy Commissioner, Kolar District, Kolar, to the Senior Surgeon in Mysore, Bangalore.

(13)

I am herein enclosing, in original, letter dated 29th July 1935 from Mr. Cawasji, regarding the conditions on which he has made his donation of Rs.5,800/-. All the amounts so far collected by me viz., Rs.5,800/- from Mr.L.Devaraja Mudaliar, Rs.5,000/- from Hanumappa Maistry and Rs.5,800/- from Mr.D.Cawasji have been deposited in a special Savings Bank account in the Kolar District Treasury.

"Copy".

5800
5000
5800
16,600

S. Subba Rao
Senior Surgeon.

CSR.

Letter dated 29-7-1935, from Mr. D. Cawasji, 20, Fort Street, Fort, Bombay, to the Deputy Commissioner, Kolar.

In continuation of my letter of 31st May last, I have now the pleasure to enclose herewith my cheque for Rs.5,800/- as my donation for the cost of a Ward comprising of 12 beds in the "District Hospital" at Kolar, receipt of which please acknolwedge and oblige.

It is my wish that the Ward built out of this donation should be named "Poor Patients Ward'" and a memorial tablet put up in the Ward, bearing the following inscription:-

"In memory of Bai Dhunmai and Cawasji Dadabhoy by their son "D. Cawasji of Bombay, Khandala and Bangalore".

As there is no Parsi population in Kolar at present, I see no necessity of reserving any beds for my Community. But it is my desire that in event of necessity at any future date, preference should always be given for admittance to those of my Community whenever demanded. I trust you will accordingly make this provision whilst drawing up the rules and regulations governing this Ward.

"Copy".

S. Subbarao

Senior Surgeon.

CSR.

G. R. S. App. F VI—G 2]

SUBJECT .....

.....

.....

Diary. No of letter replied to ..... 919 .....

General and Revenue Secretariat

( )

the *193* .

Date of issue ..... 5/9/35 ..... 193 .

Signed by .....

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

Section Med

File No. 131-34

Serial No. 15

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read— Letter No C 1695-69 ~~Med 131-34-15~~ dated 16-8-1935 from the Senior Surgeon forwarding a copy of Letter dated 2-8-1935, and its enclosure, read from the Dy Commnr. Kolar Dt, and requesting approval of Govt to accept~~ing~~ the donation of ~~Rs~~ Rs 5000 offered by Mr D. Cawasji for erecting a Ward in the ~~Dr~~ new Dr Harilal Buildings. Kolar,

Order thereon.—No.

Order 1921-4,

The Dy Commnr, Kolar Dt, ~~has recommended~~ reported that Mr D. Cawasji - 20 Fort Street, Bombay, has offered a donation of Rs 5,000 towards the cost of erecting a Ward containing 12 Beds in the Dr Harilal of Kolar, to be newly constructed at Kolar, ~~Kolar~~ subject to the following conditions :—

P.T.O.

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE.

Read:-

Letter No.C.1498-69 dated 16th August 1935 from the Senior Surgeon forwarding a copy of letter dated 2nd August 1935, and its enclosure, received from the Deputy Commissioner, Kolar District, and requesting approval of Government to accept the donation of Rs.5,800/- offered by Mr.D.Cawasji for construction of a ward in the new District Hospital Buildings, Kolar.

Order No. G 198-4 Hes' 131-34-15

Dated, Bangalore, 4th September 1935.

The Deputy Commissioner, Kolar District, reported that Mr.D.Cawasji, 20, Fort Street, Bombay, has offered a donation of Rs.5,800/- towards the cost of construction of a ward, comprising of 12 beds, in the District Hospital to be newly constructed at Kolar, subject to the following conditions:-

(1) That the ward built out of this donation should be named "Poor Patients' Ward", and a memorial tablet put up in the ward bearing the inscription

"In memory of Bai Dhanmai and Cawasji Dadabhoy by their son, D.Cawasji of Bombay, Khandala, and Bangalore."

and (2) That preference should be given for admittance to this ward of Parsi patients when such patients are forthcoming.

The Senior Surgeon recommends the acceptance of the donation subject to the conditions referred to above.

Government are pleased to accept the donation in question.

The Deputy Commissioner, Kolar, (Distt.) is requested to convey the thanks of Government to the donor Mr.Cawasji.

For General Secretary to Government.

To

(P.T.O.)

Letter No.606/S dated 31-8-35 from the Secretary to Government, P.W.D., to the Superintending Engineer, Mysore Circle.

New District Hospital at Kolar.

I am directed to convey the administrative sanction of Government to the estimate amounting to Rs. 85,200 for the construction of the above hospital received with your letter No.372 dated the 21st August 1935. The detailed estimate may be kindly scrutinised and resubmitted for technical sanction at a very early date.

2. Government direct that a beginning of the work may be made by starting the construction of wards for which contributions and donation amounts are said to be available.

3. Plans prepared by the Government Architect's Office are herewith enclosed to enable scrutiny of the detailed estimates which are admittedly prepared by the Executive Engineer on copies of drawings received by him through the Electrical Department from this office.

All the estimates and other enclosures received with your reference under reply are also herewith returned.

C O P Y

For Chief Engineer of Mysore.

B.N.H.

Immediate
Please bring with
you Loan work
and 15 Hm
reel

MYSORE MEDICAL DEPARTMENT

S. SUBBA RAO, Esq.,
B.A., M.B.C.M., M.R.C.S., (Eng)
L.R.C.P., D.P.H.,

Telephone:—No. 215

12/9/35

Med. 131-34-16

OFFICE OF THE SENIOR SURGEON IN MYSORE,

D.O. No. C. 1498-62

Bangalore, dated 10th Sep. tember 1935

GENL. & MIS. BRANCH.
1375
1 SEP. 1935
GENL. & REV. SECTT.

Enc.

DEAR Mr. Ramaswami,

With reference to the proposal to construct a new building for the District Hospital at Kolar, I have personally discussed the matter with the Deputy Commissioner during my recent visit to Kolar on the 8th Instant.

In their order No.G.5634-38/Med.131-34-4 dated the 6th December 1934, Government were pleased to approve of the plan for the proposed new District Hospital at an estimated cost of Rs. 83,726 and I was requested to submit detailed proposals for meeting the cost of the building. The Deputy Commissioner of Kolar has furnished full particulars in his letter No.T.C.56/34-35 dated 3rd June 1935, copy of which was submitted to Government with my letter No.C.1498-62 dated 10th June 1935. I wish to invite your attention to the following points raised in the Deputy Commissioner's letter which require the specific sanction of Government:-

(i) Acceptance of the donation of Rs.9,000/- by Mr. Mastapha Sab, on condition that the construction of the Out-Patient Block, estimated to cost Rs.17,500/- is entrusted to him, and the balance of the cost viz., Rs.8,500/- placed at his disposal for conducting this work.

(ii) Acceptance of the offer of Mr.Ponna C.Venkatesaiya, to construct the Labour Ward (Rs.5,100) and one of the Male Wards (Rs.5,800/-) at his own cost, ~~only~~ provided the entire contract of the remaining buildings is entrusted to him, as per the Mutchalika submitted to Government with my letter dated the 10th June 1935.

I may note that both these gentlemen have got building materials in the shape of timber, bricks etc., ready for commencing the work, if their conditions are accepted.

(iii) ✓ Acceptance of the cash donations of Messrs.P. Achaiya Setty, promised in his written undertaking, and A.L. Devaraj Mudaliar (Rs.5,800) and Hammappa Maistry (Rs.5,000) already recovered as reported to Government in my letter No.C.1498-69 dated 16-8-35.

(iv) Refund of Rs.6,103-2-3 due to the Kolar District being the balance of its share of refund out of His Highness's Silver Jubilee Fund, vide letter No.

P.T.O

letter No.M.I.C.649/34. dated 3rd May 1935 from the Deputy Commissioner, Kolar to the Secretary to Government, Development Department.

(v) A cash grant of Rs.22,347 by Government towards this work, or the sale of the present hospital buildings for a similar sum. I may note that there are people who are willing to purchase the old buildings for this sum.

(vi) Refund of the 1/3rd share of the cost of the old Female Hospital building, due to the District Board from Government.

In view of the fact that His Highness the Yuvaraja of Mysore has graciously consented to lay the foundation stone of the Hospital building soon after the Dasara, I request you to kindly treat the matter as urgent and obtain orders of Government on the above points.

Yours sincerely,

S. SubbaRao

To,

H. V. RAMASWAMI, Esq., M.A., B.L.,
General Secretary to the Government of Mysore,
Bangalore.

D 1375
Med 131-34-17

Proceedings of the Government of H.H. the Maharaja of Mysore.

Read:-

G.O.No.5634-38 Med.131-34-4 dated 6th December 1934 approving the plan for the construction of the new buildings for both the District Hospital and the Maternity Hospital, Kolar, at an estimated cost of Rs.83,726.

Flag D

2. Letter No.C.1498-62 dated 10-6-1935 from the Senior Surgeon forwarding copy of letter No.T.C.65/34-35 dated 3-6-1935 from the Depy. Commr. Kolar District, furnishing the details of the estimates for the Hosptl. Buildings estimated to cost Rs.85,200, and the details of the donations and contributions expected, and soliciting early sanction of Govt. in the matter.

Flags m & q

3. Letter No.606/S. dated 31-8-1935, from the Secretary, P.W.D., to the Suptg. Engineer Mysore Circle, conveying administrative sanction of Govt. to the estimate amounting to Rs.85,200 for the construction of the Hosptl Buildings, referred to above, and directing that a beginning of the work may be made by starting the ~~work~~ construction of wards, for which contribution and donation amounts are reported to be available.

Flag C

4. Further correspondence ending with D.O. letter No.C.1498-62 dated 10-9-1935 from the Sr. Surgeon on the subject.

Order--No. 2264-42

Dated Bangalore, the 19th September 193

In soliciting sanction of Govt. for the construction of the new Hospital Buildings, the Sr. Surgeon, in agreement with the Deputy Commr. Kolar Distt., has made the following recommendations.-

(1) that the donation of Rs.9000 offered by Mr. Mustapha Saheb be accepted on condition that the construction of the Out-Patient Block, estimated to cost Rs.17500, is entrusted to him and the balance of the cost viz., Rs.8500, placed at his disposal for the said construction.

after deducting the above donation

(2) that the offer of Mr. Ponna C. Venkatesaiya to construct the Labour ward and one of the male wards at an estimated cost of Rs.5100 and Rs.5800, respectively, at his own cost be accepted, subject to the condition that the entire contract of the remaining buildings be entrusted to him, as per the Mutchalika dated 27-5-35, proposed to be executed by the said contractor.

(3) that the cash donations of Messrs P.Achaiya Setty (Rs.5000/-), A.L. Devaraja Moodr Rs.5800, and Hanumappa Maistry Rs.5000/-, be accepted.

(4) that the refund of Rs.6103-2-3 due to the Kolar Distt. being the balance of its share of refund out of H.H. Silver Jubilee Fund be permitted to be utilised for the construction of these buildings.

(5) that a cash grant of Rs.22347 be made by Govt. towards this work as the value of the existing Distt. Hosptl. Buildings in case it is utilised for other purposes, or as the sale price of the said buildings.

and (6) that a refund of one-third of the share of the cost of the old

Female Hospital Building be made to the District Board, Kolar.

2) Govt. are pleased to pass the following orders in respect of the above recommendations:-

3) As regards recommendations 1 and 2 of the Sr. Surgeon:-

(a) the donation of Rs.9,000 by Mr. Md. Mustapha Saheb and of Rs. 10,900 by Mr. Ponna Venkatesaiya are accepted.

(b) The construction of the Out-Patient Dispensary may be entrusted to Mr. Mustapha Saheb and the remaining buildings to Mr. P. Venkatesaiya, if they agree to constuct them at estimated rates to standard specifications. Payment will be made on actual measurements of work done from time to time, the deductions being made in each bill in proportion which the donation promised ~~proposed~~ bears to the total net value.

A/

(c) The net value of the building will be reckoned as the gross estimated value less the provision for water supply, drainage, lighting, contingencies and petty supervision.

(d) Govt. must be free to make any deviations --

deviations in the sanctioned design or estimate and to carry them out by any Agency considered necessary, such as items of roofing and flooring.

4) As regards 3 the cash donation of Messrs. P.Achaiya Setty (Rs.5000/-), A.L. Devaraja Moodr. (Rs.5,800/-) and Hanumappa Maistry (Rs.5,000/-) are accepted.

5) As regards recommendation No.4, since it is reported that there are some discrepancies between the Depy. Commr's figures and those furnished by the Secretary, All Mysore Technological Institute Committee and the Comptr., the Depy. Commr. Kolar Distt is requested to ascertain the correct amount available for being utilised as suggested in consultation with the officers concerned and take needful action to credit the amount to the Hosptl. Building Fund.

6) As regards recommendation No.5, the Chief Engr. is requested to take charge of the existing Distt. Hosptl. Buildings as soon as they are vacated, have them valued and provide the amount in the Budget of the Public Works Deptt. for 1936-37 so that the amount may be made available for Hosptl. Building construction next year.

7) As it is understood that there are a number of Govt. Offices at Kolar located in rented buildings at present, the Chief

Engineer --

Para 9 (a) The work will thus be financed as follows:-

1. Private donations. Rs.22,600

2. By deduction on work bills.

Mr.Mahomed Mustapha Saheb.	"	9,000
" C.Ponna Venkatesaiya.	"	10,900
		Rs.19,900

3. Contribution from Local Bodies.

District Board, Kolar.	"	10,000
Kolar Town Municipality.	"	5,000
		Rs.15,000

4. Refund of H.H.Silver Jubilee collections due to the Kolar Distt. about. ... " 6,000
(Vide para 5 supra)

5. Value of present Hospital Building, about ... " 22,000
(Vide para 6 supra)

Rs.28,000

GRAND TOTAL RUPEES. .. 85,500

Engineer will submit proposals for shifting as many of these as possible to these buildings.

8) As regards 6, the Director of Public Instruction is requested to arrange to have the amount due by the Education Deptt. for the old Female Hosptl. Building taken up for school purposes, paid ~~to the District Board~~ at a very early date.

9) Govt. are pleased to accord general sanction to the construction of the new Hospital Buildings, subject to the scrutiny and sanction of the revised estimates -- therefor, by Govt. in the Public Works Department.

10) Govt. ~~are~~ also direct that the work be started forthwith with the funds already collected and those promised ~~proposed to the extent of Rs.55,000 as follows~~:-

Donations.	..	42,500
Contribution of Distt. Board, Kolar.	..	7,500
Municipal Cl, Kolar.	..	5,000

12) The thanks of Govt, may be communicated to the donors referred to above. Permission is also accorded to the wards being named as desired by the respective donors.

By Order,

General Secretary to Govt

To
The Sr.Surgeon
" Comptr. thro'Fl.Sectt.
" Chief Engineer.
" Depy.Commr.Kolar.
" President, Distt.Bd.Kolar, through the Depy.Commr. Kolar.
Copy to L.S.G. Branch.

MK.2.

G. R. S. App. F VI—G 2]

SUBJECT .....

.....

.....

Diary. No of letter replied to 1375

General and Revenue Secretariat

( )

the *193* .

Date of issue..... 193 .

Flag D

Signed by .....

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ? Nil

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

Section

File No.

Serial No.

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read—

Govt. No 5 634-38 Hrd 131 34-4 dated 6-12-1934 approving the plan for the Construction of the new buildings for both the District Hospital & the Maternity Hospital Mysore at an estimated cost of Rs 83726

2. Letter No C 1498-62 d 10-6-1935 from the Sr Surgeon forwarding Copy of Letter No Order thereon.—No. J.C 65/34-35 d 3-6-1935 from the Dy Commr. Kadur & Secretary, the details of the Estimate for the Hospital Buildings ~~at~~ & Estimated to cost Rs 85,200 & the details of the donation & Contributions expected & soliciting early Sanction of Govt in the matter.

Flag O

3. Letter No 606/5 dated 31-5

G. R. S. App. F. G. 3.

GENERAL AND REVENUE SECRETARIAT.

(*Continuation sheet draft form.*)

respectively at his own cost be accepted, subject to the condition that the entire Contract of the remaining buildings be entrusted to him, as per the Pencil Sketch d 27-5-1935 proposed to be executed by the said Contractor

(3) That the Cash donations of Messrs S. Athaiya Setty (Rs 5000/-) & L. Devaraja Urs (Rs 5000/-) & Hanumappa Naicker (Rs 5000/-) be accepted

(4) That the refund of Rs 6103-2-3 due to the Kolar D.C. being the balance of its share of refund out of H.H. Silver Jubilee Fund be permitted to be utilised for the Erection of these buildings

(5) That a Cash grant of Rs 22347 be given made by Govt towards this work, as the value of the Existing DC Bungalow Buildings in case it is utilised for this purpose. as the Scale price of the said Buildings

+ (6) That a refund of one third of the share of the cost of the Ad Female Habitat Building be made to the DC Board - Kolar.

+ +

Govt are pleased to accord to the General Sanction the Erection of the New Hostel Buildings, subject to the Sanction of Govt to the revised Estimate

As regards item (5) the Chief Engr. is requested to take charge of the Dist Hospital buildings as soon as they are vacated and submit proposals for the best disposal of the various buildings

have been valued and provision for the amount in the P.W. Estimates for 36-37 so that the amount may be made available for the Hospital building contemplated next year.

As it is understood that there are applications under consideration for the letting of the rented buildings at present occupied by offices he will submit proposals for shifting as many of them as possible to Govt buildings.

As regards (6) the Dist Engr. P. W. D. is requested to arrange to have the amount due by this Govt. deposited for the old female Hospital building taken up for School purposes and paid to the Board at a very early date.

1. The donation of Rs. 9,000/- by Mr. Mohamad Mustapha Sab and of Rs. 10,900/- by Mr. Ponna Venkatesiah ~~may be~~ are accepted.

2. The construction of the out patient Dispensary may be entrusted to Mr. Mustapha and the remaining buildings to Mr. P.Venkatesiah, if they agree to construct them at estimated rates. Payments will be made on actual measurements of work done from time to time, ~~The donations~~ deductions being made in each bill in proportion which the donation promised bears to the total net value.

3. The net value of the building will be reckoned as the gross estimated value less the provision for water supply, drainage, lighting, contingencies and petty supervision.

4. Government must be free to make any deviations in sanctioned design or estimate and to carry them out by any agency considered necessary, such as roofing and flooring.

****